



M18 MEETING AGENDA March 15-16, 2017 – Espoo (FI)

March 15th, 2017

9:00 am - 10:00 pm >> Introduction

9:00 - 9:30 amIntroduction - Massimo Santarelli (POLITO), Project Coordinator9:30 - 10:00 amOverview of the meeting program and time for questions/ issues to be discussed

10:00 am – 12:30 pm >> Technical Meeting @ Convion lab

10:00 – 12:30 amWP3 Installation of the DEMO (M6-M12 but still running)Tuomas Hakala (CONVION), WP3 Leader + ALLInspection of the modules connections by SMAT experts and discussion on defined
points related to connections/ operation of the modules.

12:30 am – 1:30 pm >> Lunch Break

- 1.30 6.00 pm >> WP3 Installation of the DEMO (M6-M12 but still running)
- Tuomas Hakala (CONVION), WP3 Leader + ALL
 1:30 4:00 pm
 DEMOSOFC plant installation

 Discussion and definition of the shipping, lifting, installation and start-up procedures. Definition of suitable time for first module installation.

 4:00 6:30 pm
 PLC system and control logics definition

 Overview and approval of the signal list, alarms and procedures.

7:30 pm – 10:00 pm >> Dinner

March 16th, 2017

9:00 – 11:00 am >> Economics & Communication meeting

9:00 – 10:30 amWP6 (in advance) Exploitation (M36-M60, discussion in advance)Adam Hawkes (IC), WP6 LeaderDiscussion on economic and business analysis. Convion and POLITO/IC should agree









on analysed current and future scenario for SOFC technology and develop a







common strategy for the development of the WP6 activity

10:30 - 11:00 amWP7 Dissemination, communication (M1-M60) - Marta Gandiglio + Massimo
Santarelli (POLITO), Project Coordinator and WP7 Leader

11:00 - 12:30 am >> Technical Meeting

11:00 – 12:30 am Further technical analysis and discussions on the DEMO installation

12:30 am – 1:30 pm >> Lunch Break

1:30 - 2:30 pm >> Wrap-up & End of meeting

- 1:30 2:00 pm Summary of future activities
- 2:00 2:30 pm Wrap up and final comments Massimo Santarelli (POLITO), Project Coordinator + ALL













Imperial College London